

PROJECT PLANNING PHASE

Project planning

Date	31 October 2025
Team ID	5C726FBC80DF9BA96244FB7712CD1C0D
Project Name	CRM Application for Jewel Management

1. Introduction

Project planning is a crucial phase in the development of the CRM Application for Jewel Management. It provides a strategic roadmap for executing, monitoring, and completing the project successfully using Salesforce CRM. The plan ensures the efficient use of resources, well-defined objectives, and smooth workflow across all modules.

2. Objectives

- To design and develop a centralized CRM platform for jewelry business management.
- To automate customer, order, and billing workflows to improve efficiency.
- To enhance decision-making through dashboards and reports.
- To ensure data security through Salesforce's role-based access control.
- To improve customer engagement and satisfaction through process automation.

3. Project Scope

The scope of the CRM Application for Jewel Management includes building custom Salesforce modules that streamline customer, inventory, and billing operations.

In-Scope Activities:

- Designing Salesforce custom objects for Customer, Item, Order, and Billing.

- Automating workflows and approvals using Process Builder and Flows.
- Developing reports and dashboards for performance tracking.
- Establishing role-based permissions for Admin, Goldsmith, and Worker.

Out-of-Scope Activities:

- Integration with external ERP or accounting software.
- Mobile application development and third-party API integration.



4. System Modules / Components

Customer Management: Handles customer records, purchase history, and communication details.

Inventory Management: Tracks jewelry stock and updates inventory automatically.

Order & Billing: Automates order creation, billing, and payment tracking.

Reports & Dashboards: Provides performance summaries and analytics for management.

Admin Management: Controls user access, permissions, and workflow monitoring.

5. Resource Planning

The project requires a blend of human, hardware, and software resources for successful execution.

Human Resources:

- Project Manager
- Salesforce Developer
- Business Analyst
- Quality Tester

Software Resources:

- Salesforce Developer Edition
- Visual Studio Code
- Web Browser (Chrome/Edge)

Hardware Resources:

- Laptop/Desktop with Internet
- Minimum 8GB RAM, 100GB Storage

6. Risk Management

- Data loss due to technical issues – Use Salesforce backup and export tools regularly.
- Incomplete requirements – Conduct review sessions and feedback meetings.

- Security threats – Apply encryption and enforce profile-based permissions.
- Project delays – Implement milestone-based progress reviews.

7. Expected Outcomes

- A fully functional Salesforce-based CRM for jewelry management.
- Automation of customer, order, and billing operations.
- Improved decision-making through dashboards and analytics.
- Enhanced data accuracy and workflow efficiency.
- Increased customer satisfaction and retention.

8. Conclusion

The Project Planning phase defines the foundation for implementing the CRM Application for Jewel Management. By aligning Salesforce CRM tools with business needs, this plan ensures a structured, secure, and efficient development process. With a clear understanding of resources, risks, and objectives, the project is well-positioned for successful execution and delivery.